



8000-3-01-010-01-1711	Proposed Improvement of Drainage System and Pathway at Park 2, Barangay Kayton, Marikina City	Engineering	NO	Competitive Bidding	07/13/2021	07/13/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	23439.95	174,899.55	163678.44	226,576.44	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1712	Proposed Improvement of Road and Canal at Lila Barangay Subang, Marikina City	Engineering	NO	Competitive Bidding	07/13/2021	07/13/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	54223.38	845,257.38	842070.47	842,070.47	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1713	Proposed Concrete of Pathway at Park 7 Sanapok St. Barangay Bay, Marikina City	Engineering	NO	Competitive Bidding	07/14/2021	07/14/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	82925.13	108,835.13	82246.13	822,461.13	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1714	Proposed Improvement of Canal at Mina St. Barangay Mahabang Parang, Marikina City	Engineering	NO	Competitive Bidding	07/15/2021	07/15/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	348183.38	346,382.38	341954	341,954.00	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1715	Proposed Construction of Box Culvert at 546 Manggahan Bolo, Barangay Taysan, Marikina City	Engineering	NO	Competitive Bidding	07/16/2021	07/16/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	450258	4,501,258.00	448877.78	4,488,777.78	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1716	Proposed Improvement of Drainage System at Fire Station to White House, Barangay Calumpang, Marikina City	Engineering	NO	Competitive Bidding	07/17/2021	07/17/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	343874.78	315,674.78	340880.99	340,880.99	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1717	Proposed Repair of Inside gutter BECC, Commission, Barangay Batagan, Marikina City	Engineering	NO	Competitive Bidding	07/18/2021	07/18/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	88789.88	87,816.56	884000.31	884,000.31	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1718	Proposed Improvement of Health Center, Barangay Batagan, Marikina City	Engineering	NO	Competitive Bidding	07/19/2021	07/19/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	48728.94	48,728.94	48328.99	483,288.99	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1719	Proposed Construction of Railings & Road Protection, Barangay Bahay/Lawis, Marikina City	Engineering	NO	Competitive Bidding	07/20/2021	07/20/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	1381770.83	1,336,730.83	1347818.06	1,347,818.06	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1720	Proposed Renovation of Daycare School, Barangay Tabon, Marikina City	Engineering	NO	Competitive Bidding	07/20/2021	07/20/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	388044.19	385,044.19	383305.99	383,305.99	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1721	Proposed Construction of Storage Room at Municipal Cemetery, Barangay Laredo, Marikina City	Engineering	NO	Competitive Bidding	07/22/2021	07/22/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	362891	362,889.00	359400.01	359,400.00	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1722	Proposed Improvement of Multi-Purpose Building (Additional) at Barangay Galat, Marikina City	Engineering	NO	Competitive Bidding	07/23/2021	07/23/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	93987.8	935,607.50	934540.33	934,540.33	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1723	Proposed Construction of Arsenic Well at Park 2 near Shellface Clubside Res. Barangay Seryang, Marikina City	Engineering	NO	Competitive Bidding	07/24/2021	07/24/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	381384.88	341,384.88	289090.13	289,090.13	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		
8000-3-01-010-01-1741	Proposed Construction of Arsenic Well at Park 3 Barrio Pison Res. Barangay Batagan, Marikina City	Engineering	NO	Competitive Bidding	07/25/2021	07/25/2021	07/21/2021	07/26/2021	08/03/2021	08/04/2021	08/05/2021	08/06/2021	08/09/2021	08/10/2021	08/11/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/20/2021	08/23/2021	GoP	203582.89	202,982.89	201488.33	201,488.33	Mr. Longino del Mundo Jr. Engr. Alejandro Quiason	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021		

8000-3-01-010-01-1743	Proposed Construction of Arterial Well at Purok 3 Lerman Anasahala Bldg. Barangay Kayman, Sanganayan Rural	Engineering	NO	Competitive Bidding	07/28/2021	07/12/2021	07/21/2021	07/28/2021	08/03/2021	08/04/2021	08/10/2021	08/10/2021	08/17/2021	08/17/2021	09/03/2021	09/03/2021	09/10/2021	09/17/2021	10/03/2021	10/03/2021	273,188.04	273,188.04	271,911.63	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021
8000-3-01-010-01-1744	Proposed Construction of Arterial Well at Purok 3 River Anasahala Bldg. Barangay Kayman, Sanganayan Rural	Engineering	NO	Competitive Bidding	07/27/2021	07/12/2021	07/21/2021	07/28/2021	08/03/2021	08/04/2021	08/10/2021	08/10/2021	08/17/2021	08/17/2021	09/03/2021	09/03/2021	09/10/2021	09/17/2021	10/03/2021	10/03/2021	273,188.04	273,188.04	271,962.88	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021
8000-3-01-010-01-1745	Proposed Construction of Arterial Well at Purok 3 Anasahala A, Progressive Bldg. Barangay Anas, Sanganayan Rural	Engineering	NO	Competitive Bidding	07/28/2021	07/12/2021	07/21/2021	07/28/2021	08/03/2021	08/04/2021	08/10/2021	08/10/2021	08/17/2021	08/17/2021	09/03/2021	09/03/2021	09/10/2021	09/17/2021	10/03/2021	10/03/2021	273,188.04	273,188.04	271,824.80	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021
8000-3-01-010-01-1746	Proposed Construction of Arterial Well at near Jose Barotcha Bldg. Barangay Kayan, Sanganayan Rural	Engineering	NO	Competitive Bidding	07/28/2021	07/12/2021	07/21/2021	07/28/2021	08/03/2021	08/04/2021	08/10/2021	08/10/2021	08/17/2021	08/17/2021	09/03/2021	09/03/2021	09/10/2021	09/17/2021	10/03/2021	10/03/2021	282,952.68	282,952.68	281,063.53	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021
8000-3-01-010-01-1779	Proposed Construction of Sewerage & Installation of Submersible Pump and Motor at near Mill Purpose Bldg. Sals Rural, Barangay Linao, Sanganayan Rural	Engineering	NO	Competitive Bidding	07/28/2021	07/12/2021	07/21/2021	07/28/2021	08/03/2021	08/04/2021	08/10/2021	08/10/2021	08/17/2021	08/17/2021	09/03/2021	09/03/2021	09/10/2021	09/17/2021	10/03/2021	10/03/2021	1,004,848.88	1,004,848.88	1,014,930.94	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021
8000-3-01-010-01-1755	Proposed Repair and KTV and Sewing Center at BRCC, Barangay Sals Rural, Sanganayan Rural	Engineering	NO	Competitive Bidding	07/31/2021	07/12/2021	07/21/2021	07/28/2021	08/03/2021	08/04/2021	08/10/2021	08/10/2021	08/17/2021	08/17/2021	09/03/2021	09/03/2021	09/10/2021	09/17/2021	10/03/2021	10/03/2021	1,035,886.58	1,035,886.58	1,023,884.08	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021
8000-3-01-010-01-1829	Proposed Improvement of Flagpole at Jose Dieneria School, Barangay Sals, Sanganayan Rural	Engineering	NO	Competitive Bidding	08/01/2021	07/12/2021	07/21/2021	07/28/2021	08/03/2021	08/04/2021	08/10/2021	08/10/2021	08/17/2021	08/17/2021	09/03/2021	09/03/2021	09/10/2021	09/17/2021	10/03/2021	10/03/2021	287,143.83	287,143.83	284,871.89	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021
8000-3-01-010-01-1959	Proposed Improvement of Pedestrian Walk at Jose Dieneria School, Barangay Jandol, Sanganayan Rural	Engineering	NO	Competitive Bidding	08/02/2021	07/12/2021	07/21/2021	07/28/2021	08/03/2021	08/04/2021	08/10/2021	08/10/2021	08/17/2021	08/17/2021	09/03/2021	09/03/2021	09/10/2021	09/17/2021	10/03/2021	10/03/2021	1,488,548.63	1,488,548.63	1,475,991.55	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021
8000-3-01-010-01-1609	Proposed Improvement of Contact Room at Madrigal National High School, Barangay Barangay, Sanganayan Rural	Engineering	NO	Competitive Bidding	08/03/2021	07/12/2021	07/21/2021	07/28/2021	08/03/2021	08/04/2021	08/10/2021	08/10/2021	08/17/2021	08/17/2021	09/03/2021	09/03/2021	09/10/2021	09/17/2021	10/03/2021	10/03/2021	778,787.78	778,787.78	772,617.23	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021
8000-3-01-010-01-1608	Proposed Construction of Covered Walkway and Ramp at Vicente Madrigal National High School, Barangay Palang, Sanganayan Rural	Engineering	NO	Competitive Bidding	08/04/2021	07/12/2021	07/21/2021	07/28/2021	08/03/2021	08/04/2021	08/10/2021	08/10/2021	08/17/2021	08/17/2021	09/03/2021	09/03/2021	09/10/2021	09/17/2021	10/03/2021	10/03/2021	1,454,144.44	1,454,144.44	1,458,839.63	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021
8000-3-01-010-01-1852	Proposed Improvement of existing ramp at Pagasa National High School, Barangay Sagasa, Sanganayan Rural	Engineering	NO	Competitive Bidding	08/05/2021	07/12/2021	07/21/2021	07/28/2021	08/03/2021	08/04/2021	08/10/2021	08/10/2021	08/17/2021	08/17/2021	09/03/2021	09/03/2021	09/10/2021	09/17/2021	10/03/2021	10/03/2021	366,661.08	366,661.08	363,734.13	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021
8000-3-01-010-01-1749	Proposed Upgrading of Electrical Facilities at Watling Paring National High School, Barangay Mah. Paring, Sanganayan Rural	Engineering	NO	Competitive Bidding	08/05/2021	07/12/2021	07/21/2021	07/28/2021	08/03/2021	08/04/2021	08/10/2021	08/10/2021	08/17/2021	08/17/2021	09/03/2021	09/03/2021	09/10/2021	09/17/2021	10/03/2021	10/03/2021	299,163.63	295,163.63	294,481.54	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	07/19/2021	07/21/2021	07/21/2021	07/21/2021	07/21/2021
8000-3-01-010-01-1770	Proposed Construction of Contact Room, Phase VI, Sanganayan Public Market, Barangay Linao, Sanganayan Rural	Engineering	NO	Competitive Bidding	10/01/2021	10/08/2021	10/16/2021	10/21/2021	10/28/2021	11/03/2021	11/08/2021	11/08/2021	11/15/2021	11/15/2021	12/04/2021	12/04/2021	12/11/2021	12/18/2021	12/24/2021	12/24/2021	822,912.18	822,912.18	823,122.58	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	10/15/2021	10/17/2021	10/22/2021	10/22/2021	10/22/2021
8000-3-01-010-01-1771	Proposed Improvement of BSM at near Valera, Barangay Linao, Sanganayan Rural	Engineering	NO	Competitive Bidding	10/01/2021	10/08/2021	10/16/2021	10/21/2021	10/28/2021	11/03/2021	11/08/2021	11/08/2021	11/15/2021	11/15/2021	12/14/2021	12/14/2021	12/21/2021	12/28/2021	12/28/2021	12/28/2021	804,883.38	804,883.38	802,633.97	Mr. Longino del Mundo Jr. Engr. Alejandro Quizon	10/15/2021	10/17/2021	10/22/2021	10/22/2021	10/22/2021

8000-5-01-010-01-1774	Proposed Construction of Public Comfort Room at Binangonan Public Market, Barangay Taguon, Binangonan, Rizal	Engineering	NO	Competitive Bidding	10/01/2021	10/09/2021	10/18/2021	10/21/2021	10/26/2021	11/02/2021	11/03/2021	11/04/2021	11/09/2021	11/09/2021	11/09/2021	11/15/2021	12/24/2021	12/31/2021	GeP	899316.75	868,316.75	802,154.44	802,154.44	Mr. Leogrino del Mundo Jr. Engr. Alejandro Quezon	10/16/2021	10/17/2021	10/20/2021	10/23/2021	10/25/2021			
8000-5-01-010-01-1775	Proposed Installation of Railings for Tricycle Parking, Phase VI, at Binangonan Public Market, Barangay Libi Binangonan, Rizal	Engineering	NO	Competitive Bidding	10/01/2021	10/09/2021	10/18/2021	10/21/2021	10/26/2021	11/02/2021	11/03/2021	11/04/2021	11/09/2021	11/09/2021	11/09/2021	11/28/2021	11/23/2021	11/23/2021	GeP	291917.31	291,917.31	269,088.25	269,088.25	Mr. Leogrino del Mundo Jr. Engr. Alejandro Quezon	10/16/2021	10/17/2021	10/20/2021	10/23/2021	10/25/2021			
<b>GOODS</b>																																
	Supply and Delivery of Maintenance Medicine for Municipal Health Office	Municipal Health Office	NO	Competitive Bidding	08/18/2021	07/22/2021	07/03/2021	06/04/2021	08/12/2021	08/13/2021	08/16/2021	08/17/2021	08/18/2021	08/18/2021	08/18/2021	08/20/2021	08/20/2021	08/20/2021	GeP	5187135	5,187,135.00	5186265	5,186,265.00	Mr. Pedro San Felipe Jr. Mr. Raffy Tan	07/28/2021	07/30/2021	08/03/2021	08/05/2021	08/05/2021			
	Supply and Delivery of General Medicine for Municipal Health Office	Municipal Health Office	NO	Competitive Bidding	07/16/2021	07/23/2021	07/30/2021	08/06/2021	08/13/2021	08/13/2021	08/16/2021	08/17/2021	08/18/2021	08/18/2021	08/20/2021	08/23/2021	08/23/2021	08/23/2021	GeP	1842980	1,842,980.00	1841328	1,841,328.00	Mr. Pedro San Felipe Jr. Mr. Raffy Tan	07/28/2021	07/30/2021	08/03/2021	08/05/2021	08/05/2021			
	Supply and Delivery of Laptop for the Municipality of Binangonan	Mayor's Office	NO	Competitive Bidding	08/15/2021	08/17/2021	N/A		08/25/2021	08/25/2021	08/27/2021	08/31/2021	09/01/2021	09/01/2021	09/03/2021	09/03/2021	09/03/2021	09/03/2021	GeP	900000	900,000.00	888208	888,370.00	Mr. Pedro San Felipe Jr. Mr. Raffy Tan	N/A		08/25/2021	08/25/2021	08/25/2021			
	Supply and Delivery of Office Supplies for different Municipal Office	General Services Office	NO	Competitive Bidding	07/30/2021	08/07/2021	08/18/2021	08/18/2021	08/27/2021	08/30/2021	09/01/2021	09/03/2021	09/03/2021	09/03/2021	09/03/2021	09/03/2021	09/03/2021	09/03/2021	GeP	1188949	1,188,949.00	1188928	1,188,928.00	Mr. Pedro San Felipe Jr. Mr. Raffy Tan	08/14/2021	08/16/2021	08/16/2021	08/16/2021	08/16/2021			
	Supply and Delivery of Computer Ink for different Municipal Office	General Services Office	NO	Competitive Bidding	07/30/2021	08/27/2021	N/A		08/27/2021	08/30/2021	09/01/2021	09/03/2021	09/03/2021	09/03/2021	09/03/2021	09/03/2021	09/03/2021	09/03/2021	GeP	885230	885,230.00	885884	885,884.00	Mr. Pedro San Felipe Jr. Mr. Raffy Tan	N/A		08/18/2021	08/18/2021	08/18/2021			
	Hauling Services of Waste materials from Malapalao to Morong Sanitary Landfill	Solid Waste Management Office	NO	Competitive Bidding	08/19/2021	08/17/2021	08/26/2021	08/31/2021	08/31/2021	09/08/2021	08/30/2021	08/30/2021	09/10/2021	09/13/2021	09/14/2021	09/15/2021	11/11/2021	11/11/2021	GeP	2400000	2,400,000.00	2380000	2,380,000.00	Mr. Pedro San Felipe Jr. Mr. Raffy Tan	08/23/2021	09/08/2021	09/08/2021	09/08/2021	09/08/2021			
	Supply and Delivery of Bond Papers for Reproduction of Learning Materials for OEPSD Binangonan Sub office	OEPSD Binangonan Sub office	NO	Competitive Bidding	09/02/2021	09/09/2021	N/A		09/17/2021	09/20/2021	09/21/2021	09/23/2021	09/23/2021	09/23/2021	09/24/2021	09/24/2021	09/24/2021	09/24/2021	GeP	881910	881,910.00	878772	878,772.00	Mr. Pedro San Felipe Jr. Mr. Raffy Tan	N/A		09/14/2021	09/14/2021	09/14/2021			
	Supply and Delivery of Laptop for OEPSD Binangonan Sub office	OEPSD Binangonan Sub office	NO	Competitive Bidding	09/14/2021	09/07/2021	09/15/2021	09/20/2021	08/24/2021	08/27/2021	08/28/2021	08/28/2021	08/30/2021	09/03/2021	10/01/2021	10/01/2021	10/01/2021	10/01/2021	10/01/2021	GeP	3700000	3,700,000.00	3697040	3,697,040.00	Mr. Pedro San Felipe Jr. Mr. Raffy Tan	09/13/2021	09/18/2021	09/23/2021	09/23/2021	09/23/2021		
	Supply and Delivery of Two units of Sunlight for the municipality of Binangonan	Solid Waste Management Office	NO	Competitive Bidding	08/31/2021	08/07/2021	09/15/2021	09/23/2021	09/24/2021	09/27/2021	09/28/2021	09/28/2021	09/28/2021	09/28/2021	10/01/2021	10/01/2021	10/01/2021	10/01/2021	GeP	7000000	7,000,000.00	6994037	6,994,037.00	Mr. Pedro San Felipe Jr. Mr. Raffy Tan	09/13/2021	09/15/2021	09/23/2021	09/23/2021	09/23/2021			
	Supply and Delivery of Medical, Dental and Laboratory Supplies for Municipality Health Office	Municipal Health Office	NO	Competitive Bidding	09/09/2021	08/18/2021	N/A		08/24/2021	08/27/2021	08/28/2021	08/28/2021	08/30/2021	09/03/2021	10/01/2021	10/01/2021	10/01/2021	10/01/2021	GeP	890028	890,028.00	888888	888,888.00	Mr. Pedro San Felipe Jr. Mr. Raffy Tan	N/A		09/23/2021	09/23/2021	09/23/2021			
	Supply and Delivery of Desodorizer for Municipality Wide	Solid Waste Management Office	NO	Competitive Bidding	08/14/2021	08/10/2021	N/A		08/28/2021	08/30/2021	10/01/2021	10/04/2021	10/06/2021	10/06/2021	10/06/2021	10/06/2021	10/06/2021	10/06/2021	GeP	980000	980,000.00	980000	980,000.00	Mr. Pedro San Felipe Jr. Mr. Raffy Tan	N/A		09/23/2021	09/23/2021	09/23/2021			
	Supply and Delivery of Photocopier Machine for OEPSD Binangonan Sub Office	OEPSD Binangonan Sub Office	NO	Competitive Bidding	08/14/2021	08/21/2021	N/A		08/28/2021	08/30/2021	10/01/2021	10/04/2021	10/06/2021	10/06/2021	10/06/2021	10/06/2021	10/06/2021	10/06/2021	GeP	890000	890,000.00	880000	880,000.00	Mr. Pedro San Felipe Jr. Mr. Raffy Tan	N/A		09/23/2021	09/23/2021	09/23/2021			


	Hauling Services of garbage from different Material Barangays to Moving Sanitary Landfill	Solid Waste Management Office	NO	Competitive Bidding	09/22/2021	09/29/2021	10/07/2021	10/12/2021	10/19/2021	10/26/2021	11/02/2021	11/09/2021	11/16/2021	11/23/2021	11/30/2021	12/07/2021	12/14/2021	GoP	230000	2,300,000.00		230000	2,300,000.00		Mr. Pedro San Felipe Jr. Mr. Raffy Tan	10/25/2021	10/27/2021	10/14/2021	10/14/2021	10/14/2021		
	Hauling Services of garbage from different Material Barangays to Moving Sanitary Landfill	Solid Waste Management Office	NO	Competitive Bidding	09/22/2021	09/29/2021	10/07/2021	10/12/2021	10/19/2021	10/26/2021	11/02/2021	11/09/2021	11/16/2021	11/23/2021	11/30/2021	12/07/2021	12/14/2021	GoP	120000	1,200,000.00		120000	1,200,000.00		Mr. Pedro San Felipe Jr. Mr. Raffy Tan	10/25/2021	10/27/2021	10/14/2021	10/14/2021	10/14/2021		
	Supply and Delivery of Maintenance Medicine for Municipal Health Office	Municipal Health Office	NO	Competitive Bidding	10/12/2021	10/19/2021	10/26/2021	10/29/2021	11/03/2021	11/04/2021	11/05/2021	11/06/2021	11/09/2021	11/10/2021	11/15/2021	11/22/2021	11/29/2021	GoP	500000	5,000,000.00		500700	5,007,151.00		Mr. Pedro San Felipe Jr. Mr. Raffy Tan	10/24/2021	10/28/2021	10/27/2021	10/27/2021	10/27/2021		
	Supply and Delivery of General Medicine for Municipal Health Office	Municipal Health Office	NO	Competitive Bidding	10/12/2021	10/19/2021	10/26/2021	10/29/2021	11/03/2021	11/04/2021	11/05/2021	11/06/2021	11/09/2021	11/10/2021	11/15/2021	11/22/2021	11/29/2021	GoP	170000	1,700,000.00		170000	1,700,000.00		Mr. Pedro San Felipe Jr. Mr. Raffy Tan	10/24/2021	10/28/2021	10/27/2021	10/27/2021	10/27/2021		
	Supply and Delivery of Office Supplies for different Municipal Office	General Services Office	NO	Competitive Bidding	10/28/2021	11/04/2021	NA		11/12/2021	11/15/2021	11/16/2021	11/17/2021	11/18/2021	11/19/2021	11/22/2021	11/23/2021	11/23/2021	GoP	947194	947,194.00		945153.8	945,153.80		Mr. Pedro San Felipe Jr. Mr. Raffy Tan	NA		11/08/2021	11/08/2021	11/08/2021		
	Supply and Delivery of Computers for different Municipal Office	General Services Office	NO	Competitive Bidding	10/28/2021	11/04/2021	NA		11/12/2021	11/15/2021	11/16/2021	11/17/2021	11/18/2021	11/19/2021	11/22/2021	11/23/2021	11/23/2021	GoP	390000	3,900,000.00		388245	3,882,545.00		Mr. Pedro San Felipe Jr. Mr. Raffy Tan	NA		11/08/2021	11/08/2021	11/08/2021		
	Supply and Delivery of Trashbin with Frame, Municipal Office	Solid Waste Management Office	NO	Competitive Bidding	10/28/2021	11/04/2021	NA		11/12/2021	11/15/2021	11/16/2021	11/17/2021	11/18/2021	11/19/2021	11/22/2021	11/23/2021	11/23/2021	GoP	990000	9,900,000.00		989000	9,890,000.00		Mr. Pedro San Felipe Jr. Mr. Raffy Tan	NA		11/08/2021	11/08/2021	11/08/2021		
	Supply and Delivery of Business Rates and Schemas for Business Permit and Licensing Office	Business Permit and Licensing Office	NO	Competitive Bidding	11/10/2021	11/17/2021	11/24/2021	12/01/2021	12/07/2021	12/08/2021	12/09/2021	12/10/2021	12/13/2021	12/14/2021	12/15/2021	12/16/2021	12/16/2021	GoP	122000	1,220,000.00		1219000	1,219,000.00		Mr. Pedro San Felipe Jr. Mr. Raffy Tan	11/23/2021	11/25/2021	12/01/2021	12/02/2021	12/03/2021		
	Solid Waste Disposal Service of a Sanitary Landfill for the Municipality of Bantayan	Solid Waste Management Office	NO	Competitive Bidding	11/19/2021	11/23/2021	12/01/2021	12/08/2021	12/14/2021	12/15/2021	12/16/2021	12/17/2021	12/20/2021	12/21/2021	12/21/2021	12/21/2021	12/21/2021	GoP	50000000	50,000,000.00		49988750	49,988,750.00		Mr. Pedro San Felipe Jr. Mr. Raffy Tan	11/28/2021	12/01/2021	12/02/2021	12/02/2021	12/02/2021		
	Supply and Delivery of Laptop for CEPEO Bantayan Sub Office	DepEd Bantayan Sub Office	NO	Competitive Bidding	12/14/2021	12/21/2021	NA		12/28/2021	12/29/2021	12/29/2021	12/29/2021	12/29/2021	12/29/2021	12/31/2021	12/31/2021	12/31/2021	GoP	990000	9,900,000.00		989000	9,890,000.00		Mr. Pedro San Felipe Jr. Mr. Raffy Tan	NA		12/23/2021	12/23/2021	12/23/2021		
<b>Total Alloted Budget of Procurement Activities</b>																			<b>126,701,241.49</b>													
<b>Total Contract Price of Procurement Activities Conducted</b>																			<b>126,361,456.43</b>													
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																			<b>339,785.06</b>													

**ON-GOING PROCUREMENT ACTIVITIES**

8005-3-01-010-01-100	Proposed Construction of Interconnecting Road from Barangay Gibong Saway to Barangay Britagan, Bantayan Rizal	Engineering	NO	Competitive Bidding	10/01/2021	10/08/2021	10/15/2021	10/22/2021	10/29/2021	11/05/2021	11/09/2021	11/16/2021	11/23/2021	12/01/2021	03/14/2022	03/14/2022	GoP	10000000		*****	9875000	9,875,000.00		Mr. Longino del Mundo Jr. Engr. Alex P. Gueyasan	10/19/2021	10/17/2021	10/22/2021	10/22/2021	10/22/2021		
8005-3-01-010-01-100	Proposed Construction of Interconnecting Road from Barangay Britagan to Barangay Tabon, Bantayan Rizal	Engineering	NO	Competitive Bidding	10/01/2021	10/09/2021	10/16/2021	10/23/2021	10/30/2021	11/05/2021	11/09/2021	11/16/2021	11/23/2021	12/01/2021	03/14/2022	03/14/2022	GoP	10000000		*****	9875000	9,875,000.00		Mr. Longino del Mundo Jr. Engr. Alex P. Gueyasan	10/19/2021	10/17/2021	10/22/2021	10/22/2021	10/22/2021		
8005-3-01-010-01-100	Proposed Construction of Interconnecting Road from Barangay Tabon to Barangay Habagatan, Bantayan Rizal	Engineering	NO	Competitive Bidding	10/01/2021	10/08/2021	10/15/2021	10/22/2021	10/29/2021	11/05/2021	11/09/2021	11/16/2021	11/23/2021	12/01/2021	03/14/2022	03/14/2022	GoP	10000000		*****	9875000	9,875,000.00		Mr. Longino del Mundo Jr. Engr. Alex P. Gueyasan	10/19/2021	10/17/2021	10/22/2021	10/22/2021	10/22/2021		
8005-3-01-010-01-150	Proposed Construction of Motel at Barangay Calampig, Bantayan Rizal	Engineering	NO	Competitive Bidding	08/02/2021	08/11/2021	08/18/2021	08/25/2021	09/01/2021	09/02/2021	09/03/2021	09/04/2021	09/07/2021	09/08/2021	09/08/2021	09/08/2021	GoP	9999907.51	9,999,907.51		9970505.51	9,970,505.51		Mr. Longino del Mundo Jr. Engr. Alex P. Gueyasan	08/17/2021	08/19/2021	08/25/2021	08/25/2021	08/25/2021		

8000-3-01-010-01-1776	Proposed Construction of Tennis Court and Club House at Barangay Calumpang, Barangan Rizal	Engineering	NO	Competitive Bidding	08/02/2021	08/11/2021	08/19/2021	08/25/2021	09/01/2021	09/03/2021	09/03/2021	09/03/2021	09/07/2021	09/14/2021	09/12/2022	09/13/2022	GeP	966272.35		3,562,762.66	9862296.73	0,942,388.70	Mr. Longino del Mundo Jr. Engr. Alajep Quizon	08/17/2021	08/19/2021	08/25/2021	08/25/2021	08/25/2021																						
8000-3-01-010-01-1777	Proposed Improvement of Canopy, Phase II, Barangan Public Market, Barangay Labi, Barangan Rizal	Engineering	NO	Competitive Bidding	10/6/2021	10/26/2021	10/18/2021	10/21/2021	10/29/2021	11/03/2021	11/03/2021	11/03/2021	11/04/2021	11/05/2021	11/08/2021	11/03/2022	10/23/2022	GeP	1139954		1,139,994.00	1,139,941.63	1,139,941.63	Mr. Longino del Mundo Jr. Engr. Alajep Quizon	10/15/2021	10/17/2021	10/22/2021	10/22/2021	10/22/2021																					
8000-3-01-010-01-1778	Proposed Temporary Facility for Highway Forest, Evaluation Center, Barangay Malabang Parang, Barangan Rizal	Engineering	NO	Competitive Bidding	11/16/2021	11/23/2021	N/A		12/01/2021	12/03/2021	12/06/2021	12/07/2021	12/08/2021	12/08/2021	12/16/2021	01/08/2022	01/09/2022	GeP	863324.31		863,324.31	827822.4	857,822.30	Mr. Longino del Mundo Jr. Engr. Alajep Quizon			11/24/2021	11/24/2021	11/24/2021																					
8000-3-01-010-01-1777	Proposed Construction of Control Room-Hallway Home, Escobedo Center, Barangay Malabang Parang, Barangan Rizal	Engineering	NO	Competitive Bidding	11/16/2021	11/23/2021	N/A		12/02/2021	12/03/2021	12/06/2021	12/07/2021	12/08/2021	12/15/2021	01/03/2022	01/03/2022	GeP	471348.84		471,348.84	465799.18	465,799.18	Mr. Longino del Mundo Jr. Engr. Alajep Quizon			11/24/2021	11/24/2021	11/24/2021																						
8000-3-01-010-01-1779	Proposed Temporary Office Inside Auditorium Municipal Compound, Barangay Calumpang, Barangan Rizal	Engineering	NO	Competitive Bidding	11/16/2021	11/23/2021	N/A		12/02/2021	12/03/2021	12/06/2021	12/07/2021	12/08/2021	12/08/2021	12/15/2021	01/03/2022	01/04/2022	GeP	341330		341,330.00	332262.81	332,262.81	Mr. Longino del Mundo Jr. Engr. Alajep Quizon			11/24/2021	11/24/2021	11/24/2021																					
8000-3-01-010-01-1779	Proposed Repair and Improvement of Comfort Rooms (Male & Female) Malabang Parang National High School, Barangay Mah. Parang, Barangan Rizal	Engineering	NO	Competitive Bidding	12/07/2021	12/14/2021	N/A		12/23/2021	12/24/2021	01/07/2022	12/28/2021	12/29/2021	12/31/2021	01/07/2022	01/31/2022	01/31/2022	GeP	214673.81		214,673.81	219688.31	219,688.31	Mr. Longino del Mundo Jr. Engr. Alajep Quizon			12/15/2021	12/15/2021	12/15/2021																					
8000-3-01-010-01-1780	Proposed Improvement of existing Comfort Rooms at Margenita Davao Memorial Integrated Nat. High School, Barangay Playita, Barangan Rizal	Engineering	NO	Competitive Bidding	12/07/2021	12/14/2021	N/A		12/23/2021	12/24/2021	01/07/2022	12/28/2021	12/29/2021	12/31/2021	01/07/2022	01/31/2022	01/31/2022	GeP	32547.06		325,470.06	323583.63	323,583.63	Mr. Longino del Mundo Jr. Engr. Alajep Quizon			12/15/2021	12/15/2021	12/15/2021																					
8000-3-01-010-01-1781	Proposed Repair of Covered Walkway & Covered Court, Tabon Elementary School, Barangay Tabon, Barangan Rizal	Engineering	NO	Competitive Bidding	12/07/2021	12/14/2021	N/A		12/23/2021	12/24/2021	01/07/2022	12/28/2021	12/29/2021	12/31/2021	01/07/2022	01/31/2022	01/31/2022	GeP	246276.60		246,276.60	246885.63	246,885.63	Mr. Longino del Mundo Jr. Engr. Alajep Quizon			12/15/2021	12/15/2021	12/15/2021																					
8000-3-01-010-01-1782	Proposed Up-grading of Electrical Main Feeder, Darangen Elem. School, Barangay Darangen, Barangan Rizal	Engineering	NO	Competitive Bidding	12/07/2021	12/14/2021	N/A		12/23/2021	12/24/2021	01/07/2022	12/28/2021	12/29/2021	12/31/2021	01/07/2022	01/31/2022	01/31/2022	GeP	281123.44		281,123.44	281208.5	281,208.50	Mr. Longino del Mundo Jr. Engr. Alajep Quizon			12/15/2021	12/15/2021	12/15/2021																					
8000-3-01-010-01-1783	Proposed Up-grading/Repair of main Feeder Conductor, Malabang Parang Elementary School, Barangay Mah. Parang, Barangan Rizal	Engineering	NO	Competitive Bidding	12/07/2021	12/14/2021	N/A		12/23/2021	12/24/2021	01/07/2022	12/28/2021	12/29/2021	12/31/2021	01/07/2022	01/16/2022	01/16/2022	GeP	233018.43		233,018.43	233062.44	233,062.44	Mr. Longino del Mundo Jr. Engr. Alajep Quizon			12/15/2021	12/15/2021	12/15/2021																					
8000-3-01-010-01-1784	Proposed Improvement of Potable Water and Drain, Malabang Parang Elementary School, Barangay Mah. Parang, Barangan Rizal	Engineering	NO	Competitive Bidding	12/07/2021	12/14/2021	N/A		12/23/2021	12/24/2021	01/07/2022	12/28/2021	12/29/2021	12/31/2021	01/07/2022	02/03/2022	02/03/2022	GeP	586223.69		586,223.69	582689	582,689.00	Mr. Longino del Mundo Jr. Engr. Alajep Quizon			12/15/2021	12/15/2021	12/15/2021																					
8000-3-01-010-01-1287	Proposed Renovation of Comfort Rooms (Dep-Ed Building), Margenita Davao Memorial Integrated Nat. High School, Barangay Playita, Barangan Rizal	Engineering	NO	Competitive Bidding	12/07/2021	12/14/2021	N/A		12/23/2021	12/24/2021	01/07/2022	12/28/2021	12/29/2021	12/31/2021	01/07/2022	01/31/2022	01/31/2022	GeP	363725.25		363,725.25	361344.39	361,344.39	Mr. Longino del Mundo Jr. Engr. Alajep Quizon			12/15/2021	12/15/2021	12/15/2021																					
<b>Total Alotted Budget of On-going Procurement Activities</b>																																																		

Prepared by:  
  
**Rogelina de Guzman**  
 BAC Secretariat

Recommended for Approval by:  
  
**Engr. Petronio C. Tolentino**  
 BAC Chairperson

APPROVED:  
  
**Mayor Cesar M. Ynares**  
 Head of the Procuring Entity