

ANNEX B

Municipality of Binangonan, Rizal Procurement Monitoring Report as of 1st Semester Cy 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
INFRASTRUCTURE																																
8000-3-03-014-09-0009	Proposed Construction of Health Facility at Sitio Buron, Barangay Lunsad, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	07/12/2021	07/12/2021	GoP	6718950	6,718,950.00	6693680.45	6,693,680.45				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-03-014-09-0010	Proposed Installation of Solar Powered Streetlights at Barangay Gulod, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	05/17/2021	05/17/2021	GoP	2259797	2,259,797.00	2251725	2,251,725.00				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-01-010-01-1504	Proposed cont. of Widening of Barangay Road at F. Cequefia St. Barangay Macamot, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	06/16/2021	06/16/2021	GoP	5000000	5,000,000.00	4980231.22	4,980,231.22				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-01-010-01-1617	Proposed Repair of Road Protection Coastal Road at Barangay Lunsad, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	05/17/2021	05/17/2021	GoP	701892.19	701,892.19	695913.75	695,913.75				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-01-010-01-1634	Proposed Construction of Creekwall Protection at Manggahan Babab, Barangay Tayuman, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	06/22/2021	06/22/2021	GoP	4804319.63	4,804,319.63	4785559.13	4,785,559.13				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-01-010-01-1635	Proposed Construction of Canal, Ojeda St. Sitio Calvon, Barangay Mambog, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	05/21/2021	05/21/2021	GoP	673960.5	673,960.50	673114.31	673,114.31				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-01-010-01-1676	Proposed Improvement of Wharf, Barangay Gulod, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	05/26/2021	05/26/2021	GoP	1437174.38	1,437,174.38	1427091.75	1,427,091.75				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-01-010-01-1679	Proposed Repair and Improvement of MRF, Barangay Kaytome, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	05/21/2021	05/21/2021	GoP	245849.63	245,849.63	244161.75	244,161.75				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-01-010-01-1618	Proposed Improvement of Slaughter House, Sitio Buron, Barangay Lunsad, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	05/21/2021	05/21/2021	GoP	414860.25	414,860.25	410622.19	410,622.19				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-01-010-01-1619	Proposed repair of Flooring, Wharf, Sta. Ursula St. Barangay Libis, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	05/17/2021	05/17/2021	GoP	428373.75	428,373.75	422653.88	422,653.88				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-01-010-01-1620	Proposed Repair of Slope Protection, Antolines St. Barangay Calumpang, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	05/26/2021	05/26/2021	GoP	1056673.75	1,056,673.75	1048561.25	1,048,561.25				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-01-010-01-1622	Proposed Repair of Slope Protection, Barangay Kinagatan, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	05/26/2021	05/26/2021	GoP	798984.38	798,984.38	793384.38	793,384.38				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-01-010-01-1625	Proposed Repair of Damage Streetlights and Steel Pole, Quarry Road, Barangay Pantok, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/16/2021	03/23/2021	03/31/2021	04/05/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	04/20/2021	04/27/2021	05/11/2021	05/11/2021	GoP	305484.38	305,484.38	300444.38	300,444.38				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	03/28/2021	04/08/2021	04/08/2021	04/08/2021	04/08/2021	
8000-3-01-010-01-1636	Proposed Improvement of Road and Canal at Sitio Manggahan Barangay Pila-Pila, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2022	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	07/12/2021	07/12/2021	GoP	2031579.38	2,031,579.38	2020529.44	2,020,529.44				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021	
8000-3-01-010-01-1638	Proposed Improvement of Road at Diaz 1 & 2 Homeowners Association Barangay Pag-asa, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2022	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	07/19/2021	07/19/2021	GoP	2097120.38	2,097,120.38	2086050.75	2,086,050.75				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021	
8000-3-01-010-01-1639	Proposed Concreting of Road & Canal and Improvement of Pathway & Canal at Upper & Lower Bonifacio Street Barangay Libid, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2022	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	07/07/2021	07/07/2021	GoP	2180633.44	2,180,633.44	2166408.56	2,166,408.56				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021	
8000-3-01-010-01-1640	Proposed Improvement of Pathways & Canal at JM Basa Extension (Barreto & Oliva Compound and Teggie Delos Reyes Compound) Barangay Libid, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2022	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	06/21/2021	06/21/2021	GoP	1254954.75	1,254,954.75	1245494.25	1,245,494.25				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021	
8000-3-01-010-01-1641	Proposed Improvement of Road at Oliveros St. Barangay Darangan, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2022	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	07/21/2021	07/21/2021	GoP	2297050.88	2,297,050.88	2283876.63	2,283,876.63				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021	
8000-3-01-010-01-1642	Proposed Improvement of Road and Construction of Drainage Canal at Lang-lang St. Barangay Tatala, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2022	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	06/25/2021	06/25/2021	GoP	1555651.13	1,555,651.13	1545388.69	1,545,388.69				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021	
8000-3-01-010-01-1643	Proposed Construction of Canal and Pathway at G. Arabit St. Barangay Mambog, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2022	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	06/16/2021	06/16/2021	GoP	655201.31	655,201.31	651017.06	651,017.06				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021	
8000-3-01-010-01-1644	Proposed Improvement of Road at Sitio Mata Barangay Palangoy, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2022	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	07/12/2021	07/12/2021	GoP	2039730	2,039,730.00	2030438.81	2,030,438.81				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021	
8000-3-01-010-01-1645	Proposed Improvement of Road at Arcilla St. Barangay Calumpang, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2022	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	06/11/2021	06/11/2021	GoP	1169070	1,169,070.00	1160411.44	1,160,411.44				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021	
8000-3-01-010-01-1660	Proposed Improvement of Road and Canal at Mejrada St. Barangay Batingan, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2022	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	06/11/2021	06/11/2021	GoP	993764.63	993,764.63	985421.72	985,421.72				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021	
8000-3-01-010-01-1664	Proposed Improvement of Pathway and Drainage System at Kinagatan, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2022	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	06/16/2021	06/16/2021	GoP	1153470.94	1,153,470.94	1145669.44	1,145,669.44				Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon						

8000-3-01-010-01-1633	30. Proposed Improvement of District Office at Binangonan Elementary School, Barangay Layunan, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2021	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	07/12/2021	07/12/2021	GoP	1556481.94	1,556,481.94	1543986.94	1,543,986.94	Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021
8000-3-01-010-01-1646	Proposed Construction of Roofing and Grills in front of Police Building Barangay Calumpang, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2021	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	06/07/2021	06/07/2021	GoP	322122.94	322,122.94	318261.56	318,261.56	Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021
8000-3-01-010-01-1647	Proposed Cutting of Soil/Site Development at Municipal Jail Barangay Lunsad, Binangonan Rizal	Engineering	NO	Competitive Bidding	03/26/2021	04/02/2021	04/12/2021	04/15/2021	04/27/2021	04/28/2021	04/29/2021	05/03/2021	05/04/2021	05/05/2021	05/12/2021	06/11/2021	06/11/2021	GoP	1080352	1,080,352.00	1070128.64	1,070,128.64	Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	04/10/2021	04/19/2021	04/19/2021	04/19/2021	04/19/2021
	Proposed Construction of Interconnecting Road from Barangay Kalinawan to Barangay Pipindan, Binangonan, Rizal	Engineering	NO	Competitive Bidding	05/19/2021	05/26/2021	06/03/2021	06/08/2021	06/16/2021	06/17/2021	06/18/2021	06/21/2021	06/22/2021	06/23/2021	06/30/2021	08/20/2021	08/20/2021	GoP	5000000	5,000,000.00	4957673.44	4,957,673.44	Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	06/01/2021	06/10/2021	06/10/2021	06/10/2021	06/10/2021
	Proposed Construction of Interconnecting Road Phase 4 from Barangay Palangyo to Pantok & Kalawaan, Binangonan, Rizal	Engineering	NO	Competitive Bidding	05/19/2021	05/26/2021	06/03/2021	06/08/2021	06/16/2021	06/17/2021	06/18/2021	06/21/2021	06/22/2021	06/23/2021	06/30/2021	09/30/2021	09/30/2021	GoP	13996080	13,996,080.00	13950712.44	13,950,712.44	Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	06/01/2021	06/10/2021	06/10/2021	06/10/2021	06/10/2021
8000-3-01-010-01-1508	Proposed Construction of Material Recovery Facility at Binangonan Public Market, Brgy. Libid, Binangonan Rizal	Engineering	NO	Competitive Bidding	05/20/2021	05/27/2021	06/03/2021	06/08/2021	06/16/2021	06/17/2021	06/18/2021	06/21/2021	06/22/2021	06/23/2021	06/30/2021	09/30/2021	09/30/2021	GoP	4000000	4,000,000.00	3977155.88	3,977,155.88	Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	06/01/2021	06/10/2021	06/10/2021	06/10/2021	06/10/2021
8000-3-01-010-01-1505	Proposed Widening of Barangay Road at Brgy. Kalinawan, Binangonan Rizal	Engineering	NO	Competitive Bidding	05/20/2021	05/27/2021	06/03/2021	06/08/2021	06/16/2021	06/17/2021	06/18/2021	06/21/2021	06/22/2021	06/23/2021	06/30/2021	10/30/2021	10/30/2021	GoP	5000000	5,000,000.00	4974066.5	4,974,066.50	Mr. Longino del Mundo Jr. Engr. Alejo P Quayzon	06/01/2021	06/10/2021	06/10/2021	06/10/2021	06/10/2021
GOODS																												
	Hauling Services of Garbage from different Mainland Barangays to Morong Sanitary Landfill	Solid Waste Management Office	NO	Competitive Bidding	01/08/2021	01/15/2021	01/25/2021	01/28/2021	02/08/2021	02/09/2021	02/10/2021	02/11/2021	02/15/2021	02/16/2021	02/17/2021	04/16/2021	04/16/2021	GoP	3295000	3,295,000.00	3290000	#####	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	01/21/2021	01/26/2021	01/26/2021	01/26/2021	01/26/2021
	Hauling Services of Garbage from different Island Barangays to Morong Sanitary Landfill	Solid Waste Management Office	NO	Competitive Bidding	01/08/2021	01/15/2021	01/25/2021	01/28/2021	02/08/2021	02/09/2021	02/10/2021	02/11/2021	02/15/2021	02/16/2021	02/17/2021	04/16/2021	04/16/2021	GoP	1082700	1,082,700.00	1080000	1,080,000.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	01/21/2021	01/26/2021	01/26/2021	01/26/2021	01/26/2021
	Supply and Delivery of Maintenance Medicines for Municipal Health Office	Municipal Health Office	NO	Competitive Bidding	01/08/2021	01/15/2021	01/25/2021	01/28/2021	02/08/2021	02/09/2021	02/10/2021	02/11/2021	02/15/2021	02/16/2021	02/17/2021	02/24/2021	02/24/2021	GoP	5194975	5,194,975.00	5193034	5,193,034.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	01/21/2021	01/26/2021	01/26/2021	01/26/2021	01/26/2021
	Supply and Delivery of General Medicines for Municipal Health Office	Municipal Health Office	NO	Competitive Bidding	01/08/2021	01/15/2021	01/25/2021	01/28/2021	02/08/2021	02/09/2021	02/10/2021	02/11/2021	02/15/2021	02/16/2021	02/17/2021	02/24/2021	02/24/2021	GoP	1804630	1,804,630.00	1803331	1,803,331.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	01/21/2021	01/26/2021	01/26/2021	01/26/2021	01/26/2021
	Supply and Delivery of Computer Ink for Different Municipal Offices	General Services Office	NO	Competitive Bidding	01/28/2021	02/04/2021	02/08/2021	02/15/2021	02/16/2021	02/17/2021	02/18/2021	02/21/2021	02/22/2021	02/23/2021	02/24/2021	03/02/2021	03/02/2021	GoP	857590	857,590.00	855421	855,421.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan		02/09/2021	02/09/2021	02/09/2021	02/09/2021
	Supply and Delivery of Deodorizer Municipal Wide	General Services Office	NO	Competitive Bidding	01/29/2021	02/05/2021	02/08/2021	02/15/2021	02/16/2021	02/17/2021	02/18/2021	02/21/2021	02/22/2021	02/23/2021	02/24/2021	03/09/2021	03/09/2021	GoP	960000	960,000.00	958000	958,000.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan		02/09/2021	02/09/2021	02/09/2021	02/09/2021
	Proposed Up-grading of existing Software Technology for the Municipality of Binangonan	Management Information System Office	NO	Competitive Bidding	01/28/2021	02/04/2021	02/15/2021	02/18/2021	03/02/2021	03/03/2021	03/04/2021	03/08/2021	03/09/2021	03/10/2021	03/11/2021			GoP	6500000	6,500,000.00	6480000	6,480,000.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	02/11/2021	02/22/2021	02/22/2021	02/22/2021	02/22/2021
	Supply and Delivery of Office Supplies for different Municipal Offices	General Services Office	NO	Competitive Bidding	01/28/2021	02/04/2021	02/15/2021	02/18/2021	03/02/2021	03/03/2021	03/04/2021	03/08/2021	03/09/2021	03/10/2021	03/11/2021	03/17/2021	03/17/2021	GoP	1690744	1,690,744.00	1687214.5	1,687,214.50	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	02/11/2021	02/22/2021	02/22/2021	02/22/2021	02/22/2021
	Proposed Installation of Traffic Signal Light at Cor. cudo corner Manila East Road, Boundary of Angono-Binangonan	Mayors Office	NO	Competitive Bidding	01/29/2021	02/05/2021	02/15/2021	02/18/2021	03/02/2021	03/03/2021	03/04/2021	03/08/2021	03/09/2021	03/10/2021	03/11/2021	04/05/2021	04/05/2021	GoP	4000000	4,000,000.00	3980000	3,980,000.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	02/11/2021	02/22/2021	02/22/2021	02/22/2021	02/22/2021
	Supply and Delivery of tires for Municipalservice vehicle for the Municipality of Binangonan10	Mayors Office	NO	Competitive Bidding	02/05/2021	02/12/2021	02/22/2021	02/25/2021	03/09/2021	03/10/2021	03/11/2021	03/15/2021	03/16/2021	03/17/2021	03/18/2021	03/25/2021	03/25/2021	GoP	1148000	1,148,000.00	1147000	1,147,000.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	02/18/2021	03/05/2021	03/05/2021	03/05/2021	03/05/2021
	Supply and Delivery of Tablets for Binangonan District I II & III Online Classes	DepEd Binangonan Sub. office	NO	Competitive Bidding	02/11/2021	02/18/2021	03/01/2021	03/04/2021	03/16/2021	03/17/2021	03/18/2021	03/19/2021	03/22/2021	03/23/2021	03/24/2021	03/31/2021	03/31/2021	GoP	9500000	9,500,000.00	9375000	9,375,000.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	02/25/2021	03/09/2021	03/09/2021	03/09/2021	03/09/2021
	Supply and Delivery of Personal Protective Gear for MDRRM Office	MDRRM Office	NO	Competitive Bidding	02/26/2021	03/06/2021	03/04/2021	03/16/2021	03/17/2021	03/18/2021	03/19/2021	03/22/2021	03/23/2021	03/24/2021	04/24/2021	04/24/2021	GoP	810000	810,000.00	808750	808,750.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan		03/09/2021	03/09/2021	03/09/2021	03/09/2021	
	Procurement of Security Services one year contract of Four Security Guards for the Municipality of Binangonan, Rizal	General Services Office	NO	Competitive Bidding	02/18/2021	02/25/2021	03/05/2021	03/10/2021	03/18/2021	03/19/2021	03/24/2021	03/25/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021	GoP	1104000	1,104,000.00	1103993.76	1,103,993.76	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	03/02/2021	03/12/2021	03/12/2021	03/12/2021	03/12/2021
	Supply and Delivery of Medical, Dental and laboratory supplies for Municipal Health Office	Municipal Health Office	NO	Competitive Bidding	03/05/2021	03/12/2021	03/22/2021	03/25/2021	04/06/2021	04/07/2021	04/08/2021	04/12/2021	04/13/2021	04/14/2021	04/15/2021	04/21/2021	04/21/2021	GoP	1018170	1,018,170.00	1016170	1,016,170.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	03/10/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021
	Purchase of 2 Units Garbage Truck	Solid Waste Management Office	NO	Competitive Bidding	03/11/2021	03/18/2021	03/26/2021	03/31/2021	04/08/2021	04/12/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	06/21/2021	06/21/2021	GoP	6000000	6,000,000.00	5990000	5,990,000.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	03/23/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021
	Purchase of Mini Fire Truck	MDRRM Office	NO	Competitive Bidding	03/11/2021	03/18/2021	03/26/2021	03/31/2021	04/08/2021	04/12/2021	04/13/2021	04/14/2021	04/15/2021	04/16/2021	04/19/2021	06/21/2021	06/21/2021	GoP	4500000	4,500,000.00	4490000	4,490,000.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	03/23/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021
	Repair and Improvement of Outdoor Led Wall Display (LED VAN) for the Municipality of Binangonan	Management Information System Office	NO	Competitive Bidding	04/09/2021	04/17/2021	04/26/2021	05/11/2021	05/12/2021	05/13/2021	05/14/2021	05/17/2021	05/18/2021	05/19/2021	06/11/2021	06/11/2021	GoP	1740000	1,740,000.00	1735000	1,735,000.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	04/21/2021	05/04/2021	05/04/2021	05/04/2021	05/04/2021	
	Supply and Delivery of Maintenance Medicine for Municipal Health Office	Municipal Health Office	NO	Competitive Bidding	04/16/2021	04/23/2021	05/03/2021	05/06/2021	05/18/2021	05/19/2021	05/20/2021	05/21/2021	05/24/2021	05/25/2021	05/26/2021	06/02/2021	06/02/2021	GoP	5857275	5,857,275.00	5855160	5,855,160.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	04/30/2021	05/12/2021	05/12/2021	05/12/2021	05/12/2021
	Supply and Delivery of General Medicine for Municipal Health Office	Municipal Health Office	NO	Competitive Bidding	04/16/2021	04/23/2021	05/03/2021	05/06/2021	05/18/2021	05/19/2021	05/20/2021	05/21/2021	05/24/2021	05/25/2021	05/26/2021	06/02/2021	06/02/2021	GoP	1566540	1,566,540.00	1565275	1,565,275.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	04/30/2021	05/12/2021	05/12/2021	05/12/2021	05/12/2021
	Supply and Delivery of Office Supplies for different Municipal Offices	General Services Office	NO	Competitive Bidding	05/05/2021	05/12/2021	05/19/2021	05/24/2021	05/31/2021	06/01/2021	06/02/2021	06/03/2021	06/04/2021	06/07/2021	06/08/2021	06/21/2021	06/21/2021	GoP	1131518	1,131,518.00	1129016	1,129,016.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	05/15/2021	05/24/2021	05/24/2021	05/24/2021	05/24/2021
	Supply and Delivery of Computer Ink for different Municipal Offices	General Services Office	NO	Competitive Bidding	05/05/2021	05/12/2021	05/19/2021	05/24/2021	05/31/2021	06/01/2021	06/02/2021	06/03/2021	06/04/2021	06/07/2021	06/08/2021	06/21/2021	06/21/2021	GoP	1065320	1,065,320.00	1062828	1,062,828.00	Mr. Pedro San Felipe Jr. Mr. Ralfy Tan	05/15/2021	05/04/2021	0		